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WP 1 

Deliverables and upcoming deadlines 

Deadlines for various deliverables are approaching during the next months. The responsible WP 

leaders are asked to upload reports to the BONUS EPSS system.  

Deliverable Type  Date Partner  

Concept to include cost-effectiveness approach into SAF  RE PP March SLU  

Re-analysis reports covering the re-analysis studies  RE PU March Univ. Latvia  

1st periodic report  RE/PR PP May IOW  

Report on strengths and weaknesses (re-analyses study)  RE RE May DTU Aqua  

Final indicator spreadsheet tool  DE PU May IOW  

1st summer school, Klaipeda, Lithuania  TE RE July Klaipeda Univ  

Report on methodology steps up to ‘Formulation’  RE RE August DTU Aqua  

Joint paper re-analysis study results  SP PU August Univ. Latvia  

Coastal management photo competition  ER PU August Klaipeda Univ.   

 
The BONUS secretariat recently reminded all BONUS projects that public documents as well as 
publishable summaries “need to adhere to the publication guidelines as described in the participants' 
guidelines. Please refer to the chapter MANDATORY BONUS BRANDING OF THE PROJECTS RECEIVING 
BONUS FUNDING on page 24 of the Guide for BONUS participants.” 
 
Periodical reporting 
 
Viki will send around a form on the technical reporting, all partners please report back by 1st April 
Jurgita will send around advice and deadlines on the financial reporting. 
 
 

WP 2 & 5 Design Step  

Approaches and results of the Design Step and the way towards the Formulation Step were presented 
and discussed for all case studies. 
 
An introduction of the formulation step was given, relevant tasks for the case studies were presented. 

Details on the formulation step can be found in Josianne´s presentation in the Dropbox folder. 
 
 
 
 

https://epss.bonusportal.org/project/29/report-deliverable/560
https://epss.bonusportal.org/project/29/report-deliverable/563
https://epss.bonusportal.org/project/29/report-deliverable/550
https://epss.bonusportal.org/project/29/report-deliverable/555
https://epss.bonusportal.org/project/29/report-deliverable/573
https://epss.bonusportal.org/project/29/report-deliverable/579
https://epss.bonusportal.org/project/29/report-deliverable/556
https://epss.bonusportal.org/project/29/report-deliverable/564
https://epss.bonusportal.org/project/29/report-deliverable/580
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Timeline for work on SAF in the case studies: 
 
March 2016– Murcia meeting: Interim Report including the Design step delivered by all study sites. 

Introduction to Formulation Step – This lasts until OCTOBER 2016. DONE 
 
April 2016 - Skype meetings with individual Study Site teams – the Formulation Step has begun. 
 
June 2016 - Skype meetings with individual Study Site teams – the Formulation Step continues. You 

should have contacted Ing-Marie regarding economic components/analyses. 
 
No further Skype meetings were planned in 2016, as there was a possibility of meeting in Klaipeda at 
the summer school, but as this is not the case, we can agree on a further meeting or meetings at the 
June Skype meeting. 
 
The Formulation Step should be complete by September and to be presented to the internal project 
meeting in Biarritz in October connection with the Littoral 2016 conference. 
 
Project Deliverable: 
Final revised report on Issue ID, System Design and System Formulation.  September 2016 (M18)  
All 6 Study Sites. 
 

 

WP 4 Re-analysis  

Holger to provide a draft concept for the re-analysis paper. Core author team: Holger, Raimonds, 

Josianne, Grete, Gerald, Thomas, Ramunas – all re-analysis partners are invited to contribute and will 

be involved in the process. 

 

WP 7  

Summer school: Concept & responsibilities can be found in the annex 

Dissemination:  

COASTAL & MARINE: 3 issues 

Deadline for article submissions for the 1st issue: 18th March 2016, authors have been contacted. 

Josianne & Grete consider to lead the editorial work for the 2nd or 3rd issue (2017 or 2018). 
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Poster on the project on national level: English version available. National partners asked to provide 

translations into their languages by 1st April directly into the PPT file provided by EUCC. 

CASE STUDY REPRESENTATIVES: 

- Please send INFO ON CASE STUDY WORK for the website and social media (text and photos) to 

foej@eucc-d.de and Viktorija.Sabaliauskaite@io-warnemuende.de  

-Submit your opinion on topics for the PHOTO COMPETITION to stoll@eucc-d.de by 21st March 

 

Period for the photo competition: May to late summer 2016 (report due in August); topics: ecosystem 

services for all case studies (Miguel to provide examples for ES). Nardine will send around an email 

with more detailed info. 

 

Expert interviews to be done during the AMK conference in Warnemünde, April 2016, and during the 

Littoral in Biarritz with Advisory Board members  

 

Upcoming Project meetings 

ICES ASC Riga, 19-23 September, BALTCOAST poster exhibition, 7 posters to be submitted to Josianne 

and Raimonds – Raimonds to print and deliver them to the conference 

5th BALTCOAST meeting, Biarritz (FR), 24-28th Oct 2016 

 Including Advisory Board meeting 

 Involvement of the BONUS-Secretariat (Andris), including a poster 

 Evaluation of WPs 5, 7, brief presentation of WPs 3, 4, 6 

 Key note 

 Session on “ICZM – new tools and approaches” as part of the overall conference 

 Abstract submission deadline: 15th March 

 BALTCOAST poster exhibition 
 

6th BALTCOAST meeting, Warnemünde (DE), linked to BSSC 2017, 11-16th June 2017 

 Including international end-users  
 

7th BALTCOAST meeting with a core group, Liverpool (UK), Sept 2017 – linked to Littoral 2017 

 Including Advisory Board  
 

mailto:foej@eucc-d.de
mailto:Viktorija.Sabaliauskaite@io-warnemuende.de
mailto:stoll@eucc-d.de
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Final conference, Gdansk (PL), early March 2017 

 Including international end-users 
 

Annex: Summer school 

WP7 – Training & Education 

Green: Ready for test during summer-school in Klaipeda 2016, afterwards distribution for critical 
evaluation 

Technical tasks (Natalija) 

1. Website under BaltCoast in BaltCoast layout but usable as stand-alone, CONTAO 
2. Layout for presentations in simplified Baltcoast layout 
3. Layout with structure for SAF-Case study application examples 
4. Online-test (structure and feedback presentation) 

Major Modules/Presentations 

1. ICZM-Introduction (Format PPT, 90 minutes with background-info for presenters) (Marija) 
2. SAF online Handbook (link, http://www.coastal-saf.eu/) (coordinatiated by  Josianne & Grete) 
3. SAF-Introduction (Format PPT, 90 minutes with background-info for presenters) (Josianne & 

Grete) 
4. 6 SAF-Case study application examples (format PPT, 30 minutes with background-info for 

presenters, based on WP 5 results and documentations) (partners coordinated by Marija) 
5. Online test (questions)  

Complementary presentations/exercises 

1. Learning SAF: Exercise with student presentations based on WP4 case study evaluations with 
examples and exercise guideline (Format PPT, 30 minutes with background-info for presenters 
+ 60-180 min. practical exercise) (Gerald…) 

2. Understanding the system - ecosystem service assessment (Format PPT, 30 minutes with 
background-info for presenters + 60-300 min. practical exercise) (Miguel) 

3. Issue Identification Step: Stakeholder mapping, CATWOE, DPSIR with examples and exercise 
guideline (Format PPT, 30 minutes with background-info for presenters + 60-180 min. practical 
exercise) (Johanna) 

4. Stakeholder involvement and participation (Format PPT, 30 minutes with background-info for 
presenters + 60-180 min. practical exercise) (Johanna) 

5. Design Step: System Definition, Conceptual model, Data and methods, Problem scaling (Format 
PPT, 30 minutes with background-info for presenters + 60-180 min. practical exercise) (Natalija, 
Marija….) 

6. Formulation & Appraisal Step: modeling exercise & examples(Format PPT, 45 minutes with 
background-info for presenters + 60-180 min. practical exercise) (Marija with Georg & Rene) 

7. Output Step: Role play on scenarios based on mussel farming example with alternatives for 
Oder lagoon (Format PPT, 45 minutes with background-info for presenters + 120-300 min. 
practical exercise) (Gerald, Luca) 

http://www.coastal-saf.eu/
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8. Evaluating success: Indicator set application exercise before/after. (Format PPT, 30 minutes 
with background-info for presenters + 60-300 min. practical exercise) (Donalda) 

9. Critical evaluation: Exercise with student presentations based on WP4 case study evaluations 
with examples and exercise guideline (Format PPT, 30 minutes with background-info for 
presenters + 60-180 min. practical exercise) (Gerald) 

10. ……………..?? 

Complementary field exercises 

1. Ecosystem services: field application (0.5 -  1 day) (Miguel) 
2. Evaluating success: Indicator set field application (0.5 -  1 day) (Donalda) 
3. …………….?? 

 


